‘ 1787 Sentry Parkway West

Geosyntec S
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

5 September 2013

Via Email and First Class Mail

Ms. Sharon Fang (3H521)

Remedia Project Manager

U.S. Environmental Protection Agency —Region 111
1650 Arch Street

Philadelphia, PA 19103

Subject: Monthly Progress Report No. 13
Operable Unit 2 North Penn Area 5 (NP50U2) Superfund Site
Unilateral Administrative Order (UAO)
Docket No. CERCL A-03-2012-0205DC

Dear Ms. Fang:

Please find enclosed three (3) copies of the written Monthly Progress Report that provides a
summary of actions and activities undertaken pursuant to the above referenced UAO for
NP50U2 Superfund Site. If you have any questions, please do not hesitate to contact me.

Sincerely,

e i

Derek W. Tomlinson, P.E.
Project Coordinator

Attachment: Monthly Progress Report

CC: Tim Cherry, PADEP (viaemail & 1 hardcopy first class mail)
M. Joel Bolstein, FoxRothschild (via email)
ChrisVoci, Geosyntec (via email)
Michelle Mirigliano, Geosyntec (via email)
File—PH0013
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' 1787 Sentry Parkway West

Geosyntec Building 18, Suite 120
Blue Bell, Pennsylvania 19422

PH 267.464.2800

COHSUltantS FAX 267.401.1554

WWW.geosyntec.com

MONTHLY PROGRESS REPORT

Operable Unit 2 North Penn Area 5 Superfund Site Monthly Progress Report No. 13
USEPA Unilateral Administrative Order Reporting Period: August 2013
Docket No. CERCLA 03-2012-0205DC Report Date: 5 September 2013

This monthly progress report is submitted to U.S. Environmental Protection Agency (USEPA)
and Pennsylvania Department of Environmental Protection (PADEP) pursuant to the Unilateral
Administrative Order (UAQO) Section VI, Paragraph 26 and documents activities that were
completed at Operable Unit 2 North Penn Area 5 (NP5OU2) Superfund Site during the reporting
period.

1) Work Plans, Plans and Other Deliverables
e Submittals
o Supplemental Pre-Design Investigation (PDI) Work Plan dated 20 August 2013, and
revised Figure 1 via email correspondence dated 28 August 2013.

e In Agency Review
o None.

e Commentsor Approvals Received thisPeriod
o USEPA approved request for 90-day extension for Intermediate (60%) Design
Submittal in letter dated 8 August 2013.
o USEPA approved Supplemental PDI Work Plan and revised Figure 1 in letter dated
29 August 2013.

e |n Production
o Intermediate (60%) Design Submittal.

2) Actions Completed During Reporting Period to Achieve Compliance
o Submitted Supplemental PDI Work Plan on 20 August 2013, and revised Figure 1 on
28 August 2013.

3) Validated Data/Results and Tests Received and/or Generated
e None.

4) Health & Safety Update
e None.

5) Quality Assurance
e Validation of PDI laboratory analytica results is complete and will be presented in the
60% Design Submittal.
NP50U2 MPR

| innovators



NP50U2 Monthly Progress Report No. 12
5 August 2013

Page 2

6) Concerns Encountered and Corrective Actions Taken
e None.

7) Anticipated Near-Term Project Schedule

e Actions Scheduled for Next Reporting Period
o Completion of Supplemental PDI field activities to complete delineation of the OU2
overburden groundwater aquifer.

e Progressof Construction
o None.

e Unresolved Delays Anticipated, and Actionsto be Taken
o None.

e Anticipated Modificationsto Work Plans or Other Schedules
o Remedial Design Implementation Timeline has been modified to reflect the extension
to the 60% Design Submittal granted by USEPA (see Figure 1 attached).

8) Upcoming Meetings and Conference Calls
e Tentatively propose atechnical meeting on Thursday 7 November 2013.

NP50U2 MPR
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FIGURE 1: Remedial Design Implementation Timeline
North Penn Area 5 Superfund Site Operable Unit 2

ID  |Task Name Work Duration Start Finish 2013 2014
‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter 1st Quarter ‘ 2nd Quarter ‘ 3rd Quarter ‘ 4th Quarter
Aug Sep ‘ Oct ‘ Nov Dec Jan Feb Mar ‘ Apr ‘ May Jun ‘ Jul Aug ‘ Sep ‘ Oct ‘ Nov Dec Jan Feb Mar ‘ Apr ‘ May Jun Jul Aug Sep Oct
1 |Supervising Contractor / Project Coordinator Approved 0 days 10/1/12 10/1/12] ¢ 10/1
2 |Remedial Design Contractor Approved Odays 10/15/12 10/15/12 #-10/15
3 |Monthly Progress Reports 522 days 9/5/12 9/5/14 <o < < o < <o & o <o <o <& bod <o <& < <o < <& < <o <&
29 |Annual Status of Work Reports 261days 7/26/13 7/26/14 o o
32 |Remedial Design Work Plan (RDWP) 67 days 10/15/12 1/16/13 L v
33 Prepare Draft RDWP 45edays 10/15/12  11/29/12 m
34 Submit Draft RDWP Odays 11/29/12 11/29/12! 11/29
35 EPA Review 45 edays  11/29/12 1/13/13 Ll
| 36 | Technical Meeting Odays 1/16/13  1/16/13 olllle
37 EPA RDWP Approval 0 days 1/16/13 1/16/13 & 1/16
38 |Preliminary (30%) Design Submittal 97 days 1/16/13 5/31/13 L v
39 Prepare Draft Report 60 edays 1/16/13 3/17/13 EEEEEEEEEEEEEEEEEEEEEEBl
40 Submit Draft Report 0 days 3/17/13 3/17/13
| 41 | Technical Meeting Odays  4/25/13  4/25/13 @ 4/2
| 42 | Access Agreement Meeting 0days 5/9/13 5/9/13 ¢ 5/9
43 EPA Review 60 edays 3/17/13 5/16/13
44 EPA 30% Design Approval Odays  5/31/13  5/31/13 @5/31
| 45 |Pre-Design Investigation (PDI) activities 160days  6/3/13  1/10/14 >
46 Overburden Groundwater Field Activities 60 days 6/3/13 8/23/13 v
47 Coordination / Access / Mobilization 5 days 6/3/13 6/7/13
48 Delineation field activities 15 days 6/10/13 6/28/13
49 Surveying locations 2 days 6/24/13 6/25/13
| s0 | Well Abandonment 1day 6/26/13  6/26/13) I
| 51 | Laboratory analytical results 20 days 7/1/13 7/26/13
52 Data validation 10 days 7/29/13 8/9/13 L
53 Data interpretation / reporting 15 days 8/5/13 8/23/13
| 54 | Treatability Study Activities 155days  6/10/13  1/10/14 o]
55 Groundwater and Soil collection / shipping 10 days 6/10/13 6/21/13
56 Treatability study microcosm construction 10 days 6/24/13 7/5/13
57 Treatability study microcosm incubation 6 mons 7/8/13  12/20/13]
58 Treatability study sampling and analysis 6 mons 7/8/13  12/20/13]
| 59 | Treatability study interim results reporting (~30 days) 5 days 8/19/13 8/23/13
| 60 | Treatability study final results reporting (~150 days) 15days 12/23/13 1/10/14]
61 Supplemental PDI Work Plan 7 days  8/20/13 8/29/13 —y
62 Submit Supplemental PDI Work Plan 0 days 8/20/13 8/20/13] 8/20
| 63 | EPA Review Sdays  8/20/13  8/26/13
| 64 | EPA Approval Odays 8/29/13  8/29/13 o 8/29
65 Supplemental Overburden Groundwater Field Activities 70days  8/20/13 11/25/13 L
66 Coordination / Access / Mobilization 10 days 8/20/13 9/2/13 g
| 67 | Delineation field activities Sdays  9/3/13  9/9/13 i
| 68 | Surveying locations 5 days 9/10/13 9/16/13
| 69 | Laboratory analytical results 20 days 9/10/13 10/7/13
| 70 | Data validation 10days  10/8/13 10/21/13
71 Data interpretation / reporting 25days 10/22/13  11/25/13
| 72 |intermediate (60%) Design Submittal 171days  5/31/13  1/26/14 @ 9
73 Prepare Draft Report 180 edays 5/31/13  11/27/13 M&%&M&Mﬂ
74 Submit Draft Report Odays 11/27/13 11/27/13 ~
75 Technical Meeting 45 edays  11/27/13 1/11/14] ¢ 1/11
| 76 | EPAReview 60edays 11/27/13  1/26/14
| 77 | EPAIntermediate Design Approval 0 days 1/26/14 1/26/14 011/25
78 |Performance well i llation activities (Te ive) 90days 1/27/14  5/30/14 Notes: L v
79 Coordination / Access / Mobilization 10 days 1/27/14 2/7/14 1. The start/finish dates on this figure are provided for informational purposes only. The deadlines for the
80 Well installation activities 60 days 2/10/14 5/2/14 work required under the Remedial Design Work Plan (RDWP) that are enforceable as part of the schedule
81 | Packer testing / geophysical testing 50 days 2/24/14 5/2/14 required underlt.he EJniIaFgral Administrative Order (UAO) are those set forth in Paragraph 25(b) of the UAO,
[ as may be modified in writing by EPA under Paragraph 118 of the UAO.
82 Well construction technical meeting 0days 5/2/14 5/2/14 2. edays within the duration is for elapsed days. The edays unit is used for USEPA deadlines based on exact 5/
83 Well construction / completion 10 days 5/5/14 5/16/14 number of calendar days rather than the days unit which is for business days.
| 4 | Performance welnstalation summary report 15dad  S/12/14 5074 2ot deineted durin the PD1work ffort. nconion of submital ot mesmedine (05 Desgn b
85 |Pre-Final (90%) Design Submittal 107days  1/26/14  6/25/14 was granted by USEPA in letter dated 8 August 2013 to allow for the completion of Supplemental PDI field v v
86 Prepare Draft Report 90 edays 1/26/14 4/26/14 activities. Overburden groundwater delineation results from the PDI and Supplemental PDI field activities f
87 Submit Draft Report (include treatability study final results) 0 days 4/26/14 4/26/14 will be provided in the Intermediate (60%) Design submittal.
88 Technical Meeting 45 edays 4/26/14 6/10/14 @ 6/10
89 EPA Review 60 edays 4/26/14 6/25/14
| 90 | EPAComments Odays  6/25/14  6/25/14 ‘Tms
91 |Final (100%) Design Submittal 64days 6/25/14 9/23/14 @
92 Prepare Final Report (address EPA Comments) 30 edays 6/25/14 7/25/14 %ml
93 Submit Final Report 0 days 7/25/14 7/25/14 7/25
| 94 | EPAReview 60edays  7/25/14  9/23/14
| 95 | EPA Final Design Approval Odays  9/23/14  9/23/14 9/23
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